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MEP Charts - ZPMC
Fabrication

Ongoing work to maintain an updated data base for the MEP items associated with the Shop Drawings:
1) Maintaining the MEP penetration tracking charts for the OBG and Tower Structure.
2) Maintaining the MEP attachments tracking charts for the OBG and Tower Structure to be installed
during fabrication.
3) Reviewing incoming updated submittals and coordinating with PB (Parsons - Electrical Designers).

Provide ongoing updates to the tracking charts.

NOTE: I performed an OBG Lift # 14 final review to determine status of penetrations in shop drawings.
Finished the review and developing a package to send to Gina Rizzardo (China) for reference.
I discussed with Abdi (PB) to determine if any ongoing reviews are still pending.
**************************************************

MEP Meeting

MEP Status Meeting was held with the contractor to discuss the status of the RFI's, CCO's, and other
issues that are in the agenda for this month. The following issues were covered:

1) RFI's being processed this month.
2) CCO's that are being processed and their status.
3) Material being delivered and installed this month on the job site.
4) Submittals that are being submitted or being returned this month.
5) Material Inspection reporting procedures and policies review.
Bill O'Sullivan suggests delaying this discussion to a later date.
6) Discussion on HSB for electrical attachment.
7) Discussion on status of stud welding for electrical attachment.
8) Bill O'Sullivan brought up the requirements for painting Mechanical items.
9) Anna Lee (Bleyco) indicated the materials to be delivered this month are:
The Tower Cable trays in Bleyco warehouse in Benicia.
The cable trays for OBG Lift # 7 & #8 to be delivered soon.
Anna requested METS Electrical to do all inspections.
*************************************
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Pre-MEP Meeting

Meeting was held to discuss the status of the RFI, CCO, and other issues to be discussed in the scheduled
MEP Meeting with the contractor. The following key issues were discussed:
RFI's being processed.
Submittals being reviewed.

**********************************
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